

Pilgrim Shelter Management Committee/Trimingham New village Hall

Report for Parish Council meeting 12th March 2018

Pilgrim Shelter

Financial position as at 8th January Total Net £ TBC

£ 4992.00

Finances continue to be healthy.

We are all aware that we have tried to canvass opinion as to what should happen to the shelter once the new hall is in operation. Whilst we have had several ideas (deep history coast discovery point/tea rooms/heritage centre etc) the fact remains that the building will still need maintenance without an income stream. A suggestion is that the building stays under the management of the Parish Council, and we propose to our parishioners an increase on the precept to cover the running costs in our next budget.

New Hall

Everybody is aware of the delays that we have regarding the handover of the new hall. Whilst the main problem seems to be the sewage link up (AW will not let the contractor close the road 2 weeks either side of Easter) so the date for this connection is now 15th April. I think there are clearly other problems such as the Ground Source heat system but that is down to the contractor. So, we have decided that the soft opening for the village and others will be 28th April. This is the same weekend as the art exhibition. The official opening (awaiting confirmation from Norman Lamb) will be the 16th June. This works well as that weekend there is also the picnic in the Church yard so we have a weekend of celebration for the village!

We need to now work on our invitation list for the official opening. We would ask all present to consider who we should invite and pass their list to Linda.

All trustees are informed of these problems as are our Lottery contacts.

Terry Brown
Chair
Trimingham Parish Council